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GULF POWER COMPANY,
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To:  Office of the Secretary

Attn.: The Honorable Richard L. Sippel
Chief Administrative Law Judge

GULF POWER’S MOTION FOR EXTENSION OF TIME

Gulf Power Company (“Gulf Power”), pursuant to the Presiding Judge’s March 17, 2005
Order, moves to extend the deadline for responding to interrogatories and request for production
to Friday, April 15, 2005. In support of this motion, Gulf Power says the following:

L. By letter dated January 11, 2005, Gulf Power advised the Presiding Judge of its
intention to engage a consultant to perform an accounting of the poles on which Complainants
are attached. At that time, Gulf Power had been in contact with several potential contractors and
was in the course of defining the parameters for the audit, and soliciting estimates/bids. In the
January 11, 2005 letter, Gulf Power advised that the potential contractors’ estimated amount of
time for completing the project was 5 to 7 months.

2. By early February 2005, Gulf Power decided to engage Osmose Utilities Services,
Inc. (“Osmose™) for the purposes of this audit. On February 8, 2005, Osmose and Gulf Power
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held a “kickoff” meeting to discuss various aspects of the engagement. Following the “kickoff”
meeting, the parties worked together to create a comprehensive Statement of Work. The
Statement of Work, executed by Gulf Power March 17, 2005, is attached hereto as Exhibit A.

3. Field work in connection with Osmose’s audit is expected to begin within the next
7 - 10 days. The project, if performed to completion, is expected to take 7 months. (See
Statement of Work, p.13 of 20). Gulf Power cannot identify the specific poles it contends are
“crowded” or at “full capacity” for the purposes of this proceeding until the audit is complete.
(See, e.g. Complainants’ First Interrogatories to Gulf Power, #3).

4. The preparation and finalization of the Statement of Work consumed significant
Gulf Power resources during the month of February and the first half of March. An early-
February retirement of a key Gulf Power employee further stretched Gulf Power’s personnel
resources. Gulf Power simply was unable to meaningfully respond to Complainants’ discovery
within the time initially anticipated.

5. Gulf Power believes that an April 15, 2005 discovery deadline would allow
sufficient time to respond to Complainants’ discovery. Though an extension of the discovery
deadline itself will have absolutely no impact on the remaining deadlines in the December 17,
2004 Scheduling Order, the anticipated time for completing the audit will have an impact on
these deadlines. To this end, Gulf Power re-urges the issue raised in its January 25, 2005
Proposed Additional Agenda Items For January 31, 2005 Prehearing Conference.

Whether, in light of the estimated time for Gulf Power’s consultant
to complete its work (as set forth in the January 11, 2005 letter
report), the interests of justice would be best served by a temporary
stay or revision to existing procedural deadlines.
6. Gulf Power respectfully requests (1) that the current discovery deadline be moved

to Friday, April 15, 2005, and (2) that the Presiding Judge consider, during the March 30, 2005
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Prehearing Conference, a modified procedural schedule which accounts for the estimated length

of time to complete the Osmose audit.

Respectfully submitted,

ERLL,

J. Russell Cam'p)beli)

Eric B. Langley

Jennifer M. Buettner

BALCH & BINGHAM LLP

1710 Sixth Avenue North
Birmingham, Alabama 35203-2015
Telephone: (205) 251-8100
Facsimile: (205) 226-8798

Ralph A. Peterson

BEGGS & LANE, LLP

P.O. Box 12950

Pensacola, Florida 32591-2950
Telephone: (850) 432-2451
Facsimile: (850) 469-3331

Counsel for Respondent
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CERTIFICATE OF SERVICE

I hereby certify that a copy of the foregoing Motion For Extension Of Time has been
served upon the following by Electronic Mail and by United States Mail on this the 2 \(21

day of March, 2005:

Lisa Griffin

Federal Communications Commission
445 12th Street, S.W.

Washington, D.C. 20554

Via E-mail

Shiela Parker

Federal Communications Commission
445 12th Street, S.W.

Washington, D.C. 20554

Via E-mail

Rhonda Lien

Federal Communications Commission
445 12th Street, S.W.

Washington, D.C. 20554

Via E-mail

Marlene H. Dortch, Secretary

Federal Communications Commission
Office of the Secretary

445 12th Street, SW

Washington, D.C. 20554

James Shook

Federal Communications Commission
445 12th Street, S.W.

Washington, D.C. 20554

Yia E-mail

David H. Solomon

Federal Communications Commission
445 12th Street, S.W.

Washington, D.C. 20554

Director, Division of Record and Reporting
Florida Public Service Commission

2540 Shumard Oak Blvd.

Tallahassee, Florida 32399-0850

Federal Energy Regulatory Commission
Docket Room 1A-209

888 First Street, NE

Washington, D.C. 20426

John D. Seiver

Brian D. Josef

CoLE, RAYWID & BRAVERMAN
1919 Pennsylvania Avenue, N.W,
Suite 200

Washington, D.C, 20006

Via E-mail
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Statement of Work
Joint Use Audit

Prepared for Gulf Power Company
March 4, 2005

Osmose.

Osmose, Inc.

One Adler Drive
Syracuse, NY 13057
315433-1010

Fax 315-433.0070
WIWW.OSMOSE.COMm
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Osmose Utilities Services
Proprietary and Confidential

Proprietary Information: The information contained in this document is the property of Osmose Ultilities Services,
Inc., and is furnished to the recipient as confidential matter, The holder of this document shall not share, disclose,
divulge, or otherwise communicate the document’s contents, in whole or in part, to any third party except as
expressly authorized by Osmose Utilities Services, Inc.

Copyright: © 2005 Osmose, Inc. All rights reserved. No part of this document may be reproduced, transmitted,
transcribed, or translated into any language without the prior written permission of Osmose Utilities Services, Inc.
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Executive Summary

Gulf Power Company has the need to perform an audit of all Gulf Power Company-owned joint-use poles
within their system, with the primary purpose of this audit being a determination of the number of
"crowded" or "full-capacity" poles in the context of a pending administrative proceeding before the
Federal Communications Commission (FCC). The attachments on the joint-use poles are expected to
include cable TV, telecommunications, and governmental attachments. Each crowded or full-capacity
pole will have its attachments measured and recorded.

Definitions

o A “joint-use pole” refers to a Gulf Power Company pole that has equipment owned by a second

party (i.e., a pole with an attachment made by an attaching entity that is not Gulf Power
Company). These attachments may be in the usable and/or the non-usable space on a pole.

A “crowded” pole, for the purposes of this joint use physical audit only, is defined as: (1) a pole
that has any NESC vertical clearance violation(s) between Gulf Power Company’s transformers
(30", transformer bus conductors (40™), neutrak (40™), riser (40™), or outdoor lighting (12) to
the highest attachment below Gulf Power Company, or any NESC mid-span spacing violation(s)
(4"}, or NESC clearance over roads and pedestrian accessible areas that would cause one of the
above clearance violations if corrected; (2) a pole that cannot accept an additional pole attachment
due to vertical clearances between Gulf Power Company’s transformers (427}, transformer bus
conductors (527), neutrak (527), risers (527), or outdoor lighting (24”) to the highest attachment.

Project Overview

This audit is to locate, identify, and record information about joint-use poles and those poles that
would be regarded as “crowded” poles as defined herein. This audit is not intended to examine
NESC wind and NESC ice loading attributes.

The Gulf Power Company Pole Attachment Inventory Data-Collection Process is composed of
pre-configured FastGate software components that together form a process that allows Osmose
Field Technicians to collect and verify pole data in the field.

Gulf Power Company and Osmose will jointly determine a project schedule for all of the areas to
be field-inventoried. The project schedule will include the field inventory timeframe, the delivery
of completed data, and acceptance for each delivery.

Osmose will use existing Gulf Power Company TLN grid boundaries as guidance for segmenting
data into workpackets.

Osmose will use a tracking database to ensure all data files are monitored throughout the
complete data flow described below.

Osmose field technicians will verify and identify the data listed in this Statement of Work
(Appendix A). Each item that is required for field inventory is specifically identified.

An Osmose QA/QC process will be performed to ensure an accuracy level of ¥% of pole
attributes available on joint-use poles, and 98% on “crowded” poles (i.e., all crowded poles will
be correctly identified from the set of audited poles).

The project will follow the defined data flow described in Figure 1, “Field Inventory Data Flow”.

4 of 20

Gulf Power Company Joint Use Audit
Statement of Work
Verginn 1 3



Osmose Utilities Services

Proprietary and Confidential

Gulf Power Company will notify local law enforcement officials and the general public of the
fielding effort.

Gulf Power Company will provide a letter of introduction to be carried by the Osmose field
personnel. This letter will be provided to any customer that makes an inquiry about the project.

Gulf Power Company will provide Osmose with paper maps for navigation. Road names,
equipment locations, and other features that may assist the Osmose field crews with navigation
must be identified on all maps.

Gulf Power Company will provide contractor magnetic signs for display on field vehicles.

Gulf Power Company represents and warrants to Osmose that Gulf Power Company has, and
Osmose at all times during the performance of the work shall have, the legal right to access work
sites.

Figure 1: Field Inventory Data Flow
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Inventory Process Details:

Description

Owner

Steps Process Name:
1 Osmose Fast(ate Field
Data Preparation

Osmose field technicians will use Customer supplied Guif
Power Company database as a landbase reference.
Each of the workpackets will represent a specific area.

Osmose

2 Pole & Attachment Data
Field Collection

Pole and attachment data are captured by experienced
field technicians.

Osmose will deploy trained crews to survey jointuse
poles and collect the items identified in this Statement of
Work.

In-field data validation and correction duties are
periormed before workpackets are completed and
returned to the Osmose FastGate Production database.

Osmose

3 Osmose Field Data
QA/QC

Osmose will perform QA/QC analysis on the collected
data as defined in the “Quality Standards” section of this
document. Corrections will be made to the data as
needed. If an individual work set fails to pass the
specified acceptance criteria, that work set will be
corrected.

Osmose

4 “Crowded” Pole Data
Field Collection

“Crowded” pole data are captured by trained field
technicians using the first pass pole and attachment
workpackets as the starting point.

In-field data validation and correction duties are
performed before workpackets are compieted and
returned to the Osmose FastGate Production database.

Osmose

5 Osmose Field Data
QA/QC

Osmose will perform QA/QC analysis on the updated data
as defined in the “Quality Standards” section of this
document. Corrections will be made to the data as
needed. If an individual work set fails to pass the
specified acceptance criteria, that work set will be
corrected.

Osmose

6 FastGate Field Data
Post Production

Field workpackets are assembled from QA/QC and
imported into a post process environment. Post-field
validations are run on the data set to ensure
completeness and consistency across the entire area.

Osmose

7 Data Delivery

FastGate data is exported for Gulf Power Company. The
data will be delivered in 3 formats: ESRI shapefile,
Access, and FastGate Manager for Poles (after the pilot).

Osmose

8 Receipt of Data by Gulf
Power Company

Gulf Power Company will download the data delivery file
from Osmose's secure FTP server, ftp.osmose.com

Gulf
Power
Company

9 Gulf Power Corm pany
Field Data

Gulf Power Company will perform a check of the data for
consistency with pole information in the field, and if
inaccuracies in a work set are discovered, the underlying
work set will be brought to the attention of and discussed
with Osmose personnel and/or management. Corrections
required to meet the criteria defined in the “Quality
Standards” section, will be made.

Gulf
Power
Company
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Quality Standards

The QA/QC process is based on a FastGate Mobile application configured for use on the Gulf Power
Company Joint Use Audit project. The application allows us to increase the accuracy of the data delivered
to Gulf Power Company. Osmose will use the application internally prior to delivery. Quality control for
this project will be met by conforming to the following standards:

After collecting data in the field and storing the results in individual workpackets (containing a single
PONI file, and associated background landbase), these work sets will be distributed to an internal
Quality Control group whose job it is to verify a random subset of the data collected.

After a completed workpacket has been handed to the field supervisor from the field technician, the
Quality Control group will be given the work set. Using the FastGate Mobile Joint Use Application,
they will randomly sample poles in each work set per field technician. The size of these workpackets
will determine the lot size for the quality control process.

The customer-acceptance quality control process will be based on a level I General Inspection size
from an ANSI standard QA/QC table for lot size, and a random number generator shall be used to
determine which poles with attachments and “crowded” poles make up the lot. The lot size will vary.
A higher sample rate or any poles that are not part of a random sample will not be considered valid
unless agreed upon by Gulf Power Company and the Osmose project manager. Gulf Power Company
has the option to contract with Osmose to use the Customer Acceptance Quality Control FastGate
Mobile product to perform their inspections.

Each pole in the sampled sets will be visited by the QC group, and the assets collected during the
initial inventory will be verified.

Each attribute being verified in the QA/QC will receive equal weight when calculting quality
standards. A minimum of 97% of all attributes collected in the field on joint-use poles in the sample
set must be found to be correct for a workpacket to pass internal acceptance.

Once a workpacket has passed the first QA/QC process, the additional information on “crowded”
poles will be collected. A new sample set consisting of crowded poles will be selected, and a
minimum of 98% of all poles in the sample set must be correctly identified as crowded to pass this
stage of the QA/QC process.

If data routinely passes the QA/QC standard, before Osmose may determine to modify the number of
records, the number of sample lots, and/or the frequency of QA/QC testing, it will discuss any
proposed modification with Gulf Power Company and receive Gulf Power Company’s approval for
the modification.

Gulf Power Company will have 15 working days to accept or reject the deliveries. After 15 working
days, the data will be considered accepted, unless the Gulf Power Company project manager makes
special arrangements that are agreed upon with the Osmose project manager.

Gulf Power Company will provide written documentation for all data that is rejected. The written
documentation will include all the pole numbers in the survey, the original attribute value that was
found to be in error, and the correct attribute value,

Osmose will respond to rejected work sets by examining the root cause of the problem and properly
correcting the information found inaccurate and to reach the appropriate level of quality standards. A
root cause method looks at the reason for the failure, if the majority of the errors are caused by the
same attribute, and then only those attribute needs to be corrected. The work set will undergo another

round of Quality Control prior to re-delivery b Gulf Power Company only if no root cause is
identified.

Gulf Power Company Joint Use Audit
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e Osmose and Gulf Power Company will compile a clarification guide of issues identified after the start
of the field inventory that will be issued to Osmose field technicians with each significant change in
collection process or scope definition.

Data Collection

Each joint-use pole owned by Gulf Power Company will be inventoried and placed relative to Gulf Power
Company’s conductor and transformer source data using the FastGate Mobile application, with placement
made relative to the landbase if no facility information is present in that location. The following attributes
will be collected for all Gulf Power Company joint-use poles (see Appendix A for the detailed

specification):

o]

O 0000000

0O 0

Unique 1D number with TLN Map #

GPS location (3-10 meter accuracy)

Date of our audit

Pole class

Pole height

Pole type (wood, concrete, steel, etc.)

Identification of attacher

Number of attachments

Description and number of the attachment(s) (i.e., main line cable, drop, one of each,
amplifier, riser, pedestal, termination box, crossarms or extension arms)
Over-lashing (Y/N)

Number of overlashed cables

Poles that meet the “crowded” definition will have the following additional information collected:

o

e}

The following measurements will be collected for crowded poles:

s From ground to electric space

e From ground to each attachment
Clearance measurements will be surface-to-surface (vertical) and spacing measurements will
be center line to center line (vertical) as defined in the NESC and GP C spec plates, to the
nearest inch
A digital image of the pole will be captured using a 4-5 mega pixel digital camera
(additional image(s) might be necessary to identify the issues in some cases)

NESC Violations will be identified as listed below. Collection of additional code violations may necessitate
a price adjustment due to the additional time required to collect this information.

C

o
o}
O

o 0CO <

o0

52" clearance from Power to Highest attacher

24" clearance from Powers outdoor light drip loop and attahcer

Less than 4” mid span “spacing” between attachments center line to center line (vertical)
All attachers on Gulf Power Company poles that have a vertical ground are required by the
NESC to bond to our pole or have their vertical ground bonded to our ground.

Less than 40" clearance between power (top of riser, secondary or neutral) and highest
attachment on pole

Less than 307 clearance between bottom of transformer can and highest attachment on pole
Less than 127 clearance between outdoor light drip loop and highest attachment on pole
Less than 12” between attachments center line to center line on pole

Less than 30 clearance between power (secondary or neutral) and highest attachment (mid-
span clearance)

Less than 18” ckarance over DOT roadway

Less than 3’ clearance over structure

8of20
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o Less than 15.5° clearance over roadway (18’ in Bay County)
o Less than 9.5° clearance to pedestrian accessible area
o Less than 4’ clearance between down guys

Guif Power Company Joint Use Audit
90f20 Statement of Work
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Project Communications

At the start of the project, Gulf Power Company and Osmose conducted a kickoff meeting with
the project team members. The purpose of this meeting was to identify the roles of each team
member, review the scope of work as defined in the proposal, and identify any items that need
clarification to ensure a successful project. Additional information gathered at the meeting has
been incorporated into this Statement of Work document.

Gulf Power Company and Osmose will hold a weekly teleconference to review project status. The
Gulf Power Company and Osmose project managers will determine a mutually agreeable date and
time to conduct the conference call.

The Osmose project manager will provide weekly updates on project status and progress to Gulf
Power Company via e-mail.

The Osmose field supervisor will meet with the designated Gulf Power Company point of contact
weekly to review field operations and outstanding issues.

Gulf Power Company Joint Use Audit
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Gulf Power Company Deliverables

The following will be provided by Gulf Power Company during the project setup phase (within 1 week of
project kickoff meeting):

o  Gulf Power Company landbase and facility data in ESRI shapefile format, including FAMS tile
information

Paper maps with attacher information

Cable company maps (e.g. Cox, Mediacom, etc)

Joint use spec plates

List of attachers in the Gulf Power Company service territory, and guidelines for identifying each
attacher in the field

Osmose Deliverables
Data will be delivered to Gulf Power Company in as many as three formats:

1) ESRI shapefiles containing geospatial data
2) Access database containing information on the crowded poles (findings report)
3) FastGate Manager for Poles database

See Appendix B for the specification of the ESRI shapefile format, and Appendix C for the specification
of the Access table format.

The first data delivery will consst of a small sample dataset, while the size of the second delivery will be
determined during the project setup phase. The first two deliveries will include data in the ESRI shapefile
and Access database formats; assuming Gulf Power Company authorizes the full project after the pilot
phase, a FastGate Manager for Poles database will be delivered subsequently as well. See the “Schedule™
section later in this document for the timing of the deliveries.

GUulf Power Company Joint Use Audit
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Pricing
Osmose will provide field data collection for the items specified in this proposal at the following rates:

Cost per Joint-Use Pole Visited (that is not “crowded”) $ 2.65
Cost per “Crowded” Pole w/GPS $  20.00
Digital Picture {adder for “crowded” poles only) $ 0.25
GPS (3-10 Meter) (adder cost for JUPV) $ 0.15
Cost for adding TLN Map # to the unique pole # $ 2,400.00
Hourly Rate (for additional services/tasks-see below) § 7500

Hourly Price — Field Technician

In the event that Gulf Power Company requests completion of field tasks that are outside the scope of this
project, Osmose offers a standard rate of $75.00/hour. Teleconferences or in-person meetings and
discussions that are between Gulf Power Company personnel and Osmose employees or personnel while
in Gulf Power Company’s service area and that are related to the services and tasks within the scope of
this project are not subject to the hourly rate charge. Osmose and Gulf Power Company will reach
agreement before Osmose applies any hourly rate charges. This rate will be charged by the quarter hour
at $18.75.

Invoicing Terms

e Invoices will be submitted to Gulf Power Company upon delivery. The intent 1s to limit the
number of invoices to a maximum of two per month.

e A scrvice charge of one and one-half percent (1% %) per month will be added to all account
balances not paid within thirty (30) days.

Gulf Power Company Joint Use Audit
12 of 20 Statement of Work
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Schedule Milestones

e Project kick-off meeting: 2/9/05

» Submission of Statement of Work for Gulf Power Company review: 2/15/05

s  Gulf Power Company signoff on Statement of Work: 3IXX0S5 *

s Project setup complete: +1 week

s Field testing and training complete : +2 weeks

s  First delivery: +5 weeks ¥
e Second delivery and completion of pilot: +8 weeks **
e  Gulf Power Company decision on full project: +9 weeks

o Collection complete for full project: +7 months

* All subsequent dates are dependent on the SOW signoff by Gulf Power Company, and will be adjusted
accordingly based on the actual date of signoff

** These delivery dates will allow Osmose to perform 2-3 weeks of field data collection and QA/QC for
each delivery (the additional time is required to prepare the data for delivery to Gulf Power Company)

Gulf Power Company Joint Use Audit
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Assumptions

1.

10.

11.
12.

13.

14.

Gulf Power Company owns approximately 150,000 joint-use poles that will be audited during this
project. This audit is limited to poles owned by Gulf Power Company. However if ownership
cannot be determined in the field, from the cable companies’ maps, or from Gulf Power
Company’s TLN (2001 pole count) paper maps, Osmose will still collect, deliver, and invoice for
work performed on those poles.

Gulf Power Company will provide documentation to be carried by Osmose field representatives
stating the purpose of their work which will contain contact phone numbers for any customer
with further questions.

Pricing is based on Osmose interpretation of the information received from Gulf Power
Company. For any change in the schedule or scope, Osmose reserves the right to negotiate
pricing with Gulf Power Company.

Osmose, Gulf Power Company, OSHA, and DOT safety standards will be followed during the
field-inventory process.

Any dangerous situations identified in the field will be relayed to the Gulf Power Company
project manager. Dangerous condition may include; buckling, splitting, lower primary or
secondary wires, or leaking transformers.

Only those attachments identified in this document will be inventoried.

Restricted access poles will not be part of this survey if, after proper notification to the designated
Gulf Power Company point of contact, Gulf Power Company employees cannot provide access
within 48 hours of notification. If access is not provided within 48 hours of notification, field
collection of information on restricted access poles may be charged at the hourly price; or,
arrangements may be worked out between Gulf Power Company and Osmose for a joint review
of such poles that is agreeable to both parties and that would eliminate the hourly rate charge
being applied for the data collection of restricted access poles. A restricted access pole is one
where access is denied due to circumstances such as but not limited to:

Locked Gate

Military complex

Prison

Owner refuses access

Adrport

. Dog

Osmose technicians will not work in areas that present safety concerns.

e Ao o

Osmose reserves the right to use a 6 day week schedule for field inventory work hours.

The unique number assigned to each pole audited will be generated by the Osmose FastGate
Mobile application. The field application will use a predefined algorithm to generate the unique
number. Osmose will include Gulf Power Company’s TLN map number in assigning this
number and will bill Gulf Power Company for this service in total in the first billing.

Source data received from Gulf Power Company will not have duplicate records.

Osmose will use Gulf Power Company data “as-is”. If a manual cleanup is requested, Osmose
will perform the tasks on a time and materials basis.

Any Gulf Power Company customer issues with Osmose technicians will be reported to the
Osmose project manager with a written description of the incident.

All project scope related issues will be communicated directly to the Osmose project manager.

Gulf Power Company Joint Use Audit
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15. Gulf Power Company will have 15 working days to accept or reject the deliveries. After 15
working days, the data will be considered accepted, unless the Gulf Power Company project
manager makes special arrangements that are agreed upon with the Osmose project manager.

16. Osmose is not responsible for any work related to the integration of the delivered ESRI and
Access data into Gulf Power Company systems.

17. The pole and attachment data collected for this project will be mapped to the existing FastGate
Manager for Poles data model when creating the Manager database deliverable, which may not
support all of the attributes collected; customization or enhancement of that data model is not
within the scope of this effort.

18. Gulf Power Company will assign sufficient resources to the project to ensure that there are no
delays due to data acquisition, providing answers to questions, or issue resolutiorn.

19. Should the project be canceled for any reason, Osmose will invoice Gulf Power Company for all
poles field inventoried up to the point of termination. The services billed to Gulf Power
Company will include all poles field inventoried at the time of cancellation in the format

described in “Osmose Deliverables™. The QA/QC process will be completed on all poles field
inventoried up to the point of termination before final invoicing and delivery of data to Gulf
Power Company.

20. Osmose acknowledges that this project may provide data to support on-going litigation. The
scope of this project is limited to the collection and delivery of pole and attachment data.
Teleconferences or in person meetings and discussions between Gulf Power Company personnel
and Osmose employees or personnel while in Gulf Power Company’s service area that are related
to the services and tasks within the scope of this project; or are to provide explanations of QA/QC
processes and documentation to Gulf Power Company personnel or are to clarify and answer
pole attachment data questions or processes with Gulf Power Company personne! or pertain to
questions or concerns about the Pole Manager data deliverable, the accessing or processing of
data collected, and the compatibility of deliverable products with Gulf Power Company’s GIS
system are all within the scope of work of this agreement. Any additional work or reporting that
is not covered in this Statement of Work that is requested by Gulf Power Company to support the
litigation effort, however, is out of scope and will be handled through the change order process.
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OBJEC]

Appendix A

Objects/Attributes/Attribute Values to be Inventoried

ATTRIBUTE

ATTRIBUTE M ALUE

ID Number

Generated by FastGate Mobile with TLM map number

GPS Location

XY

Date/time of Inspection

String

Pole class Enumerated list (actual or estimated)
Pole height Enumerated list (actual or estimated)
Pole type Enumerated list
Crowded pole Y/N (less than 527of available space or, 24" from street light drip
loo
NESC Violation Mupﬁi-select list:
None

Less than 40” power/communication separation

Less than 52” power/communication separation

Less than 4” mid-span vertical spacing between attachments
Attachers with vertical ground not bonded to GP ground
Less than 30" transformer/attachment separation

Less than 12” street light drip loop/attachment separation
Less than 24" from street light drip loop/attachment separation
Less than 12" between attachments on pole

Less than 30" mid-span power/attachment separation

Less than 18 clearance over DOT roadway

Less than 3’ clearance over structure

Less than 15°5" clearance over roadway

Less than 9.5" clearance to pedestrian accessible area

Less than 4° separation between down guys

Measurements (crowded poles only): Integers
From ground to electric space
From ground to each attachment
Image] file name (crowded poles only) | String
Image? file name (crowded poles only, | String
if necessary)
Attachment | Owner Enumerated list
Type Enumerated list:
CATV, phone, government, etc.
Number of main line cable attachments | Integer
Number of service drop attachments Integer
Number of amplifier attachments Integer
Number of riser attachments Integer
Number of pedestal attachments Integer
Number of termination box Integer
attachments
Gulf Power Company Joint Use Audit
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only)

Number of crossarm attachments Integer
Number of extension arm attachments | Integer
Over-lashing Y/N

Number of overlashed cables Integer
Attachment height (crowded poles Integer

17 of 20
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Appendix B

ESRI Shapefile Deliverable Format

OBHECT AVITRIBLUTE | COMMENTS

Pole ID number
GPS Location
Date/time of mspection

Pole class
Pole height
Pole type
Crowded pole Y: less than 52” of available space
NESC Violation
Measurement! (crowded poles only) From ground to electric space
Measurement?2 (crowded poles only) From ground to 1™ attacher
Measurement3 (crowded poles only) From ground to 2*° attacher
Attachment | Pole ID number

Owner

Type

Number of main line cable attachments

Number of service drop attachments

Number of amplifier attachments
Number of riser attachments

Number of pedestal attachments
Number of termination box attachments
Number of crossarm attachments
Number of extension arm attachments
Over-lashing

Number of overlashed cables
Attachment height (crowded poles only)
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Appendix C

Access Deliverable Format

TABLE NAMTE COLUMNNAMIE CONMDMENTS

Pole ID Number
GPS Location
Date/time of Inspection

Pole class

Pole height

Pole type

NESC Violation
Measurement 1
Measurement2

Measurement3

Image! file name

Image?2 file name

Attachment Pole ID number

Owner

Type

Number of main line cable attachments

Number of service drop attachments

Number of amplifier attachments

Number of riser attachments
Number of pedestal attachments
Number of termination box attachments

Number of crossarm attachments

Number of extension arm attachments
Over-lashing

Number of overlashed cables
Attachment height
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